01 30 00 Submittals
Revision 01/04/2019

Purpose:
The Architect and/or Engineer shall incorporate the Rice specific requirements indicated
in this standard’s section into their design. The Architect and/or Engineer shall further
produce project specifications in line with industry standards that are updated to reflect
these Rice specific requirements.

General
a. The University would prefer the use of online submittal tracking services, particularly for
larger projects.
b. The general assumption shall be that the University will review all submittals in parallel
with the Architect/Engineer.
Architect/Engineer

a. Architect shall consolidate review comments from Architect, Engineers, and the
University and return comments to the Contractor. If the designated submittal review
period has expired and Rice has not provided input, the Architect/Engineer is to proceed
answering and closing the submittal. Design changes will not be allowed during
submittal process.

b. If the Architect determines that a submittal will be returned “Revise & Resubmit”, the
Contractor must be notified immediately. The submittal shall not be held for the entire
review period.

Contractor
a. Prior to construction start, Contractor shall produce a master Submittal schedule to
include at a minimum:
i. All anticipated submittals
ii. Submittal reference/designation
iii. Intent to submit date.
iv. Type of submittal (for approval, for Information, for record, etc.)

b. Contractor shall maintain a submittal log, which is updated for all OAC meetings, and as
requested by the University.

c. Contractor shall plan for a two week submittal review period. If contractor submits
outside of the schedule without prior notice, additional review time may be required.

d. Longlead and/or critical and complex submittals (AHUs, Main Switchgears, BAS Controls
etc.) should include a submittal review meeting or “submittal party” in the review
period to consolidate and expedite approval process. Attendees should include:

i. Architect/Engineer
ii. Rice University FE&P
iii. Contractor
iv. Submitting/Installing Subcontractor
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